I : BW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

October 13, 2008
(PBW Project No. 1432)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: September 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than
by the 10™ of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RUFS Work Plan including:

o Subtask 6.5 — Validation of groundwater analyses performed in August for
samples from Zone C monitoring well NEAMW32C and piezometers
NG3CPT1, NE4CPT2, NC2CPT3, and OCPT4 was completed. Water levels
were measured in these wells/piezometers on September 29. Re-development
of well NEAMW32C was performed to address potential concerns of surface
water inflow during the Hurricane Ike storm surge. A groundwater sample
was collected from well NEAMW32C on September 30.

o Subtask 6.9 — A draft Nature and Extent Data Report (NEDR) is currently
being prepared.
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e Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

Results of sampling, tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

e Field measurements collected during groundwater sampling are provided in
Attachment A.

e Water levels measured in Site monitoring wells and calculated water level
elevations are provided in Attachment B.

e Validation reports for the groundwater analyses described above are provided in
electronic form on the enclosed DVD.

e The updated database, including all data validated through September 30, 2008,
is provided in electronic format on the enclosed DVD.

Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.5 — Groundwater/NAPL investigation — to be continued through
Cone Penetrometer Testing (CPT) piezometer installation, groundwater
sample collection, sample analyses, data validation, and data evaluation.

o Subtask 6.9 — Preliminary Site Characterization Report — to be continued
through Draft NEDR preparation.

e Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 75% complete. As a result of Hurricane Ike, which made landfall in
the region on September 13, 2008, the sampling of well NEAMW32C, originally
scheduled for September 16, 2008, was delayed until September 30, 2008.

Although not formally required by the UAO, several activities were performed at the Site in
response to the effects of Hurricane Ike. These activities included the following:

*  An initial post-hurricane Site inspection was performed on September 16, 2008. A
summary of the observations during this inspection and photographs from the inspection
were provided to you via e-mail on September 16.
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= A follow-up Site inspection was performed on September 17, 2008. The observations
during this inspection were discussed with you via telephone on September 17. A
follow-up summary with photographs was sent to you via e-mail on September 18.

= During the September 17, 2008 site inspection, a soil sample was collected adjacent to
damaged electrical transformers on a power pole that had been knocked over by the
hurricane. This soil sample was analyzed for polychlorinated biphenyls (PCBs) and none
were detected. The laboratory report for these analyses is provided on the enclosed
DVD. A plan for management of the transformers was provided to you via e-mail on
September 22, 2008.

» Investigation-derived waste (IDW) drums, including drums that had been impacted
and/or relocated by the storm surge were collected and their contents consolidated into a
storage tank (water) and roll-off bin (soil) during the period from September 22 through
24. The emptied IDW drums were crushed and contained in a separate roll-off bin. Also
on September 24, the damaged transformers were removed from the fallen power pole,
wrapped in plastic and transferred to a pad area east of the tank farm area. It is
anticipated that the transformers could be removed in conjunction with the removal of the
other tanks from the tank farm area.

= A Site inspection was conducted by you on September 30, 2008.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, B G & WHEELER, LLC

V.

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC




ATTACHMENT A

GROUNDWATER SAMPLING FIELD MEASUREMENTS
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Groundwater Field Parameters - September 2008 Sampling Event
Gulfco Marine Maintenance Facility

Monitoring Well| Measurement
ID Date Parameter Result Unit
conductivity 37280 umhos/cm
NE4MW32C 9/30/2008 pH 7.46
temperature 271 Celcius
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ATTACHMENT B

WATER LEVEL MEASUREMENTS
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September 2008 Water Level Measurements

‘MP! Depth to Water
Elevation Water (ft | Elevation (ft
Well ID Date Time (ft AMSL?)| BMP?) AMSL)
INE4AMW32C 9/29/2008 1419 6.31 7.48 -1.17
ING3CPT1 9/29/2008 1347 5.79 6.09 -0.30
INE4CPT2 9/29/2008 1354 6.77 9.88 -3.11
INC2CPT3 9/29/2008 1412 5.36 11.29 -5.93
OCPT4 9/29/2008 1402 6.38 12.97 -6.59
Notes:

! MP = Measurement Point (Top of PVC well casing).
? AMSL = Above Mean Sea Level (NGVD 29).

* BMP = Below Measurement Point.
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